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บทคัดย่อ 
 

 ในงานวิจัยนี้เป็นการศึกษา แนวทางการคิดค่าอ านวยการโครงการก่อสร้างงานอาคาร 

ในเขตจังหวัดบุรีรัมย์ การวิจัยเรื่องนี้เป็นการวิจัยเชิงส ารวจ โดยมุ่งสัมภาษณ์เฉพาะกลุ่มโครงการ

ก่อสร้างประเภทอาคารขนาดใหญ่ที่มีมูลค่าก่อสร้าง 20 ล้านบาทขึ้นไป ในเขตจังหวัดบุรีรัมย์ 

จ านวน 35 ตัวอย่าง โดยใช้วิธสีุ่มแบบเจาะจง โดยการสอบถามระดับความสามารถในการควบคุม

ค่าใช้จ่ายค่าด าเนินการในโครงการก่อสร้างและวิธีการคิดค่าใช้จ่าย จะแบ่งประเภทรายการ 

ค่าด าเนินการในโครงการก่อสร้างออกเป็น 11 กลุ่ม คือ 1) หมวดค่าใช้จ่ายในการก่อสร้าง

ส านักงาน สโตร์ ถนนชั่วคราวประจ าหน่วยงาน 2) หมวดค่าใช้จ่ายเกี่ยวกับการท าสัญญา  

3) หมวดค่าใช้จ่ายเกี่ยวกับไฟฟ้ารวมถึงค่าไฟฟ้าที่ใช้ในการทดสอบระบบรวมถึงค่าน้ าประปา 

4) หมวดค่าใช้จ่ายในการบริหารโครงการและบุคลากรในการด าเนินงานก่อสร้าง 5) หมวด

ค่าใช้จ่ายในการรักษาความปลอดภัย 6) หมวดค่าใช้จ่ายในการขนส่ง 7) หมวดค่าใช้จ่ายในการ

เช่าเครื่องมือเครื่องจักร 8) หมวดค่าใช้จ่ายในการทดสอบวัสดุ อุปกรณ์ 9) หมวดค่าใช้จ่ายในการ

ท าความสะอาด เก็บขยะ 10) หมวดค่าใช้จ่ายที่ปรึกษา ตรวจงาน ผู้ควบคุมงาน และ 11) หมวด

ค่าใช้จ่ายทั่วไปในหน่วยงาน 

 จากผลการวิจัยพบว่า ผู้ตอบแบบสอบถามส่วนใหญ่มีการควบคุมค่าใช้จ่ายในระดับมาก 

คือ หมวดค่าใช้จ่ายในการท าความสะอาดเก็บขยะ หมวดค่าใช้จ่ายในการขนส่ง ส่วนที่มีการ

ควบคุมค่าใช้จ่ายในระดับปานกลาง คือ หมวดค่าใช้จ่ายในการบริหารโครงการและบุคลากร 

หมวดค่าใช้จ่ายในการก่อสร้างส านักงานสโตร์ หมวดค่าใช้จ่ายในการที่ปรึกษา-ตรวจงาน-ผู้



ง 

ควบคุมงาน หมวดค่าใช้จ่ายเกี่ยวกับไฟฟ้า และหมวดค่าใช้จ่ายในการรักษาความปลอดภัย 

นอกจากนี้ส่วนที่มีการควบคุมค่าใช้จ่ายในระดับน้อย คือ หมวดค่าใช้จ่ายเกี่ยวกับการท าสัญญา 

หมวดค่าใช้จ่ายทั่วไปในหน่วยงาน หมวดค่าใช้จ่ายในการเช่าเครื่องมือเครื่องจักร และหมวด

ค่าใช้จ่ายในการทดสอบวัสดุอุปกรณ์ 
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ABSTRACT 

 

 The objective of this research is to study the guideline of the overhead 

cost of the building construction in Buriram Province. This research was done by 

using the survey method. The research focus in the group interviews, especially 

the big construction building worth of 20 million Baht. There were 35 samples in 

Buriram Province that using the purposive sampling method. The ability of 

constructing in controlling the operation cost and the method that use in 

computing the operation cost was investigated using the questionnaire. The 

construction projects of the operation fee were divided into 11 groups : 1) The 

expenses of the temporary roads from the construction office store authorities.  

2) The expenses about the contract. 3) The expenses of the electricity includes 

the electricity that used in the test system and also include the water bill. 4) The 

expenses of the management of the project and the personnel in construction 



จ 

operations. 5) The. expenses of the safety and security service. 6) The expenses 

of the transportation. 7) The expenses of the renting the machine and tools.  

8) The expenses in testing the materials and tools. 9) The expenses of cleaning, 

garbage collection. 10) The expenses of consultant, person who is responsible on 

checking the work, and the supervisor. 11) The expenses of the general agencies.  

 The research found that the participants from the data questionnaire 

shows that the expenses that have the highest level of controlling are; the 

expenses of cleaning, garbage collection, the expenses of the transportation, and 

the expenses of the renting the machine and tools. The expenses that have an 

average level are; the expenses of the management of the project and the 

personnel in construction operations, the expenses of the temporary roads from 

the construction office store authorities, the expenses of consultant, person who 

is responsible on checking the work, and the supervisor, and the expenses of the 

safety and security service. While the others expenses that have the lowest level 

are; the expenses about the contract, the expenses of the general agencies and 

the expenses in testing the materials and tools.  


